



NEW BOULDER CITY POOL PROJECT STEPS

The project originated from the community's desire for a new swimming pool, with residents contributing recommendations, a financial plan being developed, conceptual design created, and construction costs estimated. Here's what's ahead.



PROJECT FUNDING

November 2024

Residents approved a ballot question securing the final funding component for the project! The funding sources for the swimming pool project include voter approved capital improvement funds, dedicated funding, donated funds and Tract 350 land sale proceeds.



DESIGN

Summer 2025

Staff evaluated nine design firms and selected the most qualified firm for the project. The design firm will take the recommendations from the Pool Ad Hoc Committee, staff input, and the conceptual design as they begin the 12 - 18 month design process.



CMAR

Construction Manager at Risk (CMAR) is a project delivery method where a construction company is hired in the early design process to provide valuable input on the costs, timelines, and constructability of the design. CMAR works closely with the design firm to control costs and manage the project more effectively. CMAR also guarantees a maximum construction project price. CMAR begins working with the design firm when approximately 30% of the design plans are completed.



CONSTRUCTION

Once the pool project design is completed, pool construction is estimated to be completed within twelve months. The existing pool is scheduled to remain open as long as possible during the design process. Ongoing updates will be available at the City website or follow along on social media for the latest updates on the pool project.



GRAND OPENING

A big grand opening event and ribbon cutting will be held at the newly construction Boulder City Pool! The community is invited to see the long awaited new Boulder City Pool! The projected opening date is in 2028. Project timeline estimates will be updated as the project progresses.



UPDATED 5/14/2025